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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

10/30/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-4(October)

Judicial Branch/AOC

Adair County Adair In Construction2004-2006 85 12/01/09

Allen County Allen Design/Phase B2008-2010

Boyd County Boyd Complete/In Warranty2004-2006 100 06/30/09 05/11/09

Bracken County Bracken Other2008-2010
Comments: Site acquisition

Breckinridge County Breckinridge Design/Phase C2006-2008

Bullitt County Bullitt Complete/Not Closed Out2000-2002 100 05/31/07 05/31/07

Campbell County Campbell In Construction2006-2008 2 04/06/12

Carlisle County Carlisle In Construction2008-2010 15 12/01/10

Fleming County Fleming In Construction2006-2008 2 02/28/11

Franklin County Franklin Design/Phase A2006-2008

Gallatin County (Project Pool) Gallatin Complete/Not Closed Out2004-2006 100 04/30/08 04/30/08

Garrard County Garrard In Construction2006-2008 2 04/01/11

Grant County Grant In Construction2004-2006 80 02/01/10

Grayson County Grayson Complete/In Warranty2004-2006 100 05/29/09 06/15/09

Green County Green In Construction2004-2006 70 02/01/10

Hancock County Hancock In Construction2006-2008 2 04/12/11

Hart County Hart Complete/In Warranty2004-2006 100 10/31/08 12/31/08

Hopkins County Hopkins Design/Phase B2006-2008

Jackson County Jackson In Construction2004-2006 85 11/01/09

Laurel County Laurel In Construction2004-2006 75 03/30/10

Lawrence Cousnty Lawrence Other2008-2010
Comments: Site selection

Livingston County Livingston Complete/In Warranty2004-2006 100 12/31/08 01/01/09

Logan County Logan In Construction2004-2006 80 01/30/10

Marion County Marion In Construction2006-2008 40 01/30/11

Mercer County Mercer In Construction2006-2008 5 04/20/11

Monroe County Monroe In Construction2006-2008 2 03/25/11

Morgan County Morgan Design/Phase B2008-2010

Page 1 of 2



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

10/30/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-4(October)

Comments: Site acquisition

Owen County Owen Design/Phase C2006-2008

Pendleton County (Project Pool) Pendleton In Construction2004-2006 70 02/01/10

Pike County Pike Design/Phase C2006-2008

Pulaski County Pulaski In Construction2004-2006 30 02/28/11

Robertson County (Project Pool) Robertson In Construction2004-2006 90 06/30/09
Comments: New addition 100% done; renovation to old courthouse is approximately 75% complete.

Rowan County Rowan In Construction2006-2008 5 12/01/10

Russell County Russell In Construction2006-2008 5 04/01/11

Shelby County Shelby In Construction2004-2006 5 02/28/11

Taylor County Taylor In Construction2004-2006 99 10/30/09

Todd County Todd Design/Phase C2006-2008

Trigg County Trigg Complete/In Warranty2004-2006 100 08/30/09 08/30/09

Washington County Washington Complete/In Warranty2004-2006 100 01/31/09 03/20/09

Whitley County Whitley In Construction2006-2008 8 01/30/11

Wolfe County Wolfe Design/Phase C2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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